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ITEM DESCRIPTION:       PROGRESS REPORT  
 

GENERAL NOTES: 
1. Refinery De-Inventory Plan Phase 2, has been put on hold during the period of transition of LBR employees to Contractor 

The sequence of the scheduled activities remains the same   
2. Phase 2 was also put on hold until No 8 Flare CEMS troubleshooting is completed 
3. The Phase 2 activities are being re- programmed to commence the week of October 4, 2021 

 
• HIGHLIGHTS – WEEK ENDING – October 4, 2021No 8 Flare   

1. Period September 26 to October 4, 2021  
i. No 8 Flare  system was blinded including the purge gas line  

ii. No process units were opened to the flare 
iii. The flare KO Drums, were also insolated (block valves before the flare blind) and all process units 

were kept with corresponding flare heaters blocked in (single isolation) 
iv. No. 7 vaporizer and fuel gas system remained isolated  

2. Fuel Gas CEMS – Continues Emission Monitoring System 
a. System continued to be isolated as the no 7 vaporizer and fuel gas system were kept down while 

working at the No 8 Flare CEMS and Panametrics probes   
 

3. Flare 8 CEMS and Panametric flow meter No 8 Flare CEMS 
i. Panametrics representative was on site Sept 30 and October 1, 2021   

i. Probes were pulled and found covered with sludge and showing indication of flow  
ii. Probe’s nozzles hydro-blasting in progress troubleshooting 

iii. Panametric expected to complete work tomorrow 
 

ii. Extrel continued testing of the systems: 
1. Analyzer had interference in the sampling system that had to be re-calibrated 
2. The sampling system that was found with particulates and oil was cleaned and section of the 

system replaced with new sampling tubing. 
3. Analyzer sampling prober filter pulled for inspection on October 4, 2021  
4. Extrel expected to complete work tomorrow 

 
4.          H2S Scavenger system continued to be fully functional 

 
• IoMosaic Independent Observer 

i. New IoMosaic representative (Wesley Wong) is on site   
ii. On call 24/7  

 
• EPA – OSC – On- Scene – Coordinator 

1. Continued to have a minimum of twice a day conversation with EPA- OSC on activities and schedules 
2. Were notified that all activities associated with Phase 2 were put on hold until after No 8 Flare CEMS were 

resolved 
3. Will be notified before any warm circulation or steam degassing activities occur 

 
• SO2/H2S Ambient Monitoring Stations and Telemetry  

1. Ambient monitoring stations were received 
 

• Formalized operations manpower allocation to proceed with Phares  
 

• Initiated water flushing of the Kero system (OSBL piping appurtenant to process unit) to displace to storage  
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Process units remained as previous week  
• No 5 Crude Unit 

Ready to start heat -up and warm circulation  
• No. 3 Vacuum  

Ready to start heat -up and warm circulation  
• No 4 Hydrobon  

                  Pump out step – 90 % completed 
• No 4 Platformer Unit 

                   Pump out step – 90 % completed  
• No. 3 Hydrobon 

                   Completed pump out 
• No.  6 DD – Distillate Desulfurizer 

Pump up  80% completed  
• No.  7 DD – Distillate Desulfurizer 

                  Pump out – 90% completed 
• No.  9 DD – Distillate Desulfurizer 

                  Pump out – 100% completed 
 
PROJECTION FOR THE PERIOD October 5, 2021     
 

• No 8 Flare CEMS 
Continue working on the analyzer sampling system and cleaning of the sample probe at the header 

• Conducted a meeting with EPA -OSC , IoMosaic and LBR  personnel to address the installation of  5 SO2/H2S Ambient 
Monitoring  analyzer  

• Prepare the system and recommission the No 8 Flare after completion of the Flare CEMS and reinstallation of the 
Parametric Flow probes  

 
 
 

 


